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Watauga County CTP 
(Includes: Boone, Blowing Rock, Seven Devils, & Beech Mountain) 

Status Report 

June 30, 2011 
 

 

Study Contacts 

 TPB Project Engineer: Daniel Sellers; (919) 707-0978; dcsellers1@ncdot.gov  

 RPO Contact: Craig Hughes; 828-265-5434  Ext. 135; chughes@regiond.org  

 Division 11 - District 2 Contact: Michael Poe; (828) 265-5380; mlpoe@ncdot.gov  

Study Schedule  

Start of Study Letter ...............................................................Complete (August 2010) 

First CTP Meeting..................................................................Complete (October 2010) 

Develop CTP Vision ..............................................................Complete (December 2010) 

Collect/Forecast SE Data .....................................................August 2011 

Develop Analysis Tool..........................................................December 2011 

Deficiency Analysis ..............................................................January 2011 

Develop Draft CTP ..............................................................April 2012 

Draft CTP to Locals .............................................................July 2012 

Local Adoption(s) .................................................................October 2012 

NCDOT Adoption ................................................................December 2012 

CTP Maps Distributed ........................................................January 2013 

Documentation .....................................................................March 2013 

Study Close Out....................................................................April 2013 

Activities This Quarter 

 Reviewed Goals & Objectives survey results with CTP Committee, provided detailed 

comparisons between student responses and county as a whole 

 Continued development of Objectives and Measures of Effectiveness  

 Continued collection of SE Data and road attributes for TransCAD Model setup 

 Received committee approval of BY population, employment, and FY Population data  

 TransCAD Model development of TAZ’s, Network, Screenlines, External Stations, and 

Centroid Connectors completed 

 Received Traffic Counts for calibration of base year model 

 Continued working with new census data 

 Held initial review of Bicycle and Pedestrian Data with committee to establish base 

conditions. 
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Upcoming Activities 

 Continue development of Objectives and Measures of Effectiveness with aid of Pam Cook 

 Continue collection of FY employment data, road attributes, and TransCAD Model setup 

 Determine Road Attributes and Capacities based on new LOS D Standards for System Level 

Planning 

 Obtain approval of FY SE data by Towns and County 

 Begin loading the network and checking trip distribution while we wait on new census 

household data 

 CTP meetings will be first Thursday of each month as needed 


